

Task 1 – Management & Dissemination

Rui Fernandes

João Fonseca

Hugo Gonçalves

Carla Candeias (U. Aveiro)

José F. Borges (U. Évora)

Fernando Lopes (U. Coimbra)

Fernando Carrilho (IPMA)

Graça Silveira (ISEL)

Rita Caldeira (LNEG)

Susana Custódio (FCUL)

Gonçalo Vieira (IGOT)

Pedro Pina (IST)

Gorete Machado (UBI)

Objectives:

- Implement the FIRE online tools;
- Organize internal project meetings and open international workshops;
- Prepare reports;
- Coordinate the dissemination of results;
- Interact with Cape Verdean academic and governmental institutions and with other international projects;
- Actively search for additional funds from national and international sources.

Tasks:

- Implement the FIRE online tools;

T1.1. Implementation of the FIRE intranet, which will provide internal communication and sharing channels, including dedicated mailing lists, cooperative management tools (e.g., to-do tools), repositories for data, solutions and models, webgis, etc. Implementation of tools for outreach and communication (e.g. webportal, Facebook and Twitter accounts).

Tasks:

- Organize internal project meetings and open international workshops;

T1.2. Organization of three project meetings in Portugal: a kickoff meeting (M2), a progress meeting (M18) and a final meeting (M30).

T1.3. Organization of an open international workshop in Fogo. Funds for the organization of this workshop will be collected from registration fees.

Additional funds from external national and international sponsors will be sought.

Tasks:

- Prepare reports;

T1.4 Preparation of yearly and final financial and scientific reports for FCT.

Tasks:

- Prepare reports;
- Coordinate the dissemination of results;
- Interact with Cape Verdean academic and governmental institutions and with other international projects;
- Actively search for additional funds from national and international sources.

T1.4 Preparation of yearly and final financial and scientific reports for FCT.

T1.5. Interaction with the CapeVerdean

entities to ensure that data and results are efficiently assimilated at technical (definition of formats, data

access, etc) and institutional (establishment of protocols) levels.

T1.6. Interaction with other scientific projects (e.g., research on the Fogo Volcano funded by other countries), with international projects (e.g.,

AfricaArray <http://>

www.africaarray.psu.edu/, which already indicated the interest to collaborate with our team) and agencies (e.g., UNESCO) in

order to optimize and seek resources.

T1.7. Coordination of the realization of shortterm

courses for elements of the CapeVerdian

Tasks:

- Interact with Cape Verdean academic and governmental institutions and with other international projects;

T1.5. Interaction with the Cape Verdean entities to ensure that data and results are efficiently assimilated at technical (definition of formats, data access, etc) and institutional (establishment of protocols) levels.

T1.6. Interaction with other scientific projects (e.g., research on the Fogo Volcano funded by other countries), with international projects (e.g., AfricaArray <http://www.africaarray.psu.edu/>, which already indicated the interest to collaborate with our team) and agencies (e.g., UNESCO) in order to optimize and seek resources.

T1.7. Coordination of the realization of short-term courses for elements of the Cape Verdian Institutions collaborating with the FIRE project, in particular the INMG.

T1.8. Search for alternative sources of funding to carry out additional research that contributes to the general goals of project FIRE.

Tasks:

- Actively search for additional funds from national and international sources.

T1.8. Search for alternative sources of funding to carry out additional research that contributes to the general goals of project FIRE.

Deliverables

D1.1 – FIRE intranet and online tools (M6)

D1.2 – Yearly Reports to FCT (M12, M24)

D1.3 – Final Report to FCT (M36)

D1.4 – Workshops in Portugal (M2, M18, M34)

D1.5 – Workshop in Fogo (M30)